

July 22, 2022

To: Chris Hammond

CC: Jeff Downs, Doug Bright

Job Name: BBCHS HVAC UPGRADES

Job Number: 21311

Address: 700 W. North St. Bradley, IL 60915

Project Manager: Jim Brown

General Superintendent: Ryan Brown

Carpenter Foreman: John Teders

Overview:

- Electrical wiring
- Duct Installation
- Pipe Installation
- Duct/Pipe Insulation
- Ceiling Installation
- Sprinkler pipe installation
- Temperature control wiring
- Taping & painting

Manpower On Site

- **CM Team**
- Johnson Downs 3
- **Prime Contractors**
- Ruder Electric 8
- Glade 3
- Johnson Downs 8
- M&M 4
- Illini Fire Service 4
- JC Insulation 2
- Tatro Painting 1
- **Total Effort: 33**

Weather:

Seasonal Temperature / Sunny

Look Ahead:

- RTU Delivery

Important Dates:

- RTU Start-up August 8, 2022

How Water Pipe Valves



Structural Steel



Installed Duct



Installed Duct & Hot Water Pipe



TAB Piping



Taped Drywall



Structural Steel for Swing



Light Fixtures



Cabinet Heater



TAB Piping

