

August 5, 2022

To: Chris Hammond

CC: Jeff Downs, Doug Bright

Job Name: BBCHS HVAC UPGRADES

Job Number: 21311

Address: 700 W. North St. Bradley, IL 60915

Project Manager: Jim Brown

General Superintendent: Ryan Brown

Carpenter Foreman: John Teders

Overview:

- Electrical Trims
- Duct Installation
- Pipe Installation
- Duct/Pipe Insulation
- Ceiling Installation
- Sprinkler Pipe Installation
- Temperature Control Wiring
- Taping & Painting

Manpower On Site

- **CM Team**
- Johnson Downs 3
- **Prime Contractors**
- Ruder Electric 8
- Glade 3
- Johnson Downs 8
- M&M 4
- Illini Fire Service 4
- JC Insulation 2
- Tatro Painting 1
- **Total Effort: 33**

Weather:

Seasonal Temperature / Overcast

Look Ahead:

- Radiant Heat Start-up

Important Dates:

- RTU Start-up August 8, 2022

Ceiling Installation

Ceiling Installation



Athletic Office Door



Ceiling Installation



Exit Signage



Ceiling Installation



Ceiling Radiant Panel



Fire Alarm



TAB Wiring



Ceiling Installation



Electrical Panel

